



Studsvik



***Remaining steps to establish
an OECD/NEA Joint Project
Agreement and Kick-off
meeting***

Sofia Björnsson, Anders Jenssen, Martin Bjurman,
Lotta Nystrand, Joakim Lundström

January 23, 2020

ADMINISTRATIVE TIME SCHEDULE


		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
Expert Meeting	All	█									
Interest forms (10th Feb)	M		█								
Final Technical Scope	S			█							
General Agreement	O			█							
Bilateral Agreement	S			█							
Agreements signed	M					█					
Invitation to Kick-off	S						█				
Management Board repr	M								█		
Kick-off Meeting	All										█

M = potential SMILE Members

S = Studsvik

O = OECD-NEA

STRUCTURE OF SMILE OECD JOINT PROJECT



Program Review Group (PRG):

- Each organization may participate with as many persons they want
- Reviews the technical content of the project
- Supports interpretation of results
- Decides technical details on tests, materials etc.
- Two meetings a year for ~2 days
- Makes recommendations to the management board


Management Board (MB)

- Controls the project budget, changes in scope, etc.
- Determines data release, confidentiality, etc.
- Two meetings a year – back-to-back w. PRG

Operating Agent: **Studsvik**

KICK-OFF MEETING – OCT 2020

- Presentation of SMILE project organization



KICK-OFF MEETING – OCT 2020

- First PRG meeting
 - Nyköping, Sweden
- Final technical scope for SMILE presented
- Technical Session
 - Presentations from member organizations of work performed
- Visit to Studsvik laboratories



SUMMARY

- **Feedback on sub-tasks to Studsvik**
 - After Expert Meeting, at the latest 10th of February
- **Signing of Agreements**
 - End of May 2020
- **See you at the Kick-off Meeting**
 - Oct 2020 – Nyköping, Sweden

Welcome to SMILE

